
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0010

06/09/2014

Contract Location: Time Allowed:

WILLIAM FEW PKWY BEGINNING AT SR 104 AND EXTENDING TO HARDY-

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/16/2013

00/00/0000

00/00/0000

533 Days

12/22/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 61.54

328 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,823,111.55

$6,389,777.13

$3,954,506.95

42.04%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250620-      $6,823,111.55 $6,389,777.13 $3,954,506.95 42.04% $259,098.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0010

06/09/2014

Project Number: 250620-      WILLIAM FEW PARKWAY - EXTENSION

 

STP00-7073-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,294,883.69 $2,087,604.65 $207,279.04

Non-Participating $573,720.91 $521,901.14 $51,819.77

Total Earnings $2,868,604.60 $2,609,505.79 $259,098.81

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,868,604.60 $2,609,505.79 $259,098.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,868,604.60 $2,609,505.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $259,098.81

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0010

06/09/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 205-0001     UNCLASS EXCAV CY  98,550.000 69,086.000

 5.700 16,160.000

 

 

85,246.000 $92,112.00 $485,902.20

0045 500-3101     CLASS A CONCRETE CY  161.000 168.136

 360.590 .000

 

 

168.136 $.00 $60,628.16

0050 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  30.200 3.900

 953.280 21.680

 

 

25.580 $20,667.11 $24,384.90

0060 511-1000     BAR REINF STEEL LB  17,581.140 18,504.264

 0.960 .000

 

 

18,504.264 $.00 $17,764.09

0065 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  592.000 107.395

 44.630 326.881

 

 

434.276 $14,588.70 $19,381.74

0075 603-7000     PLASTIC FILTER FABRIC SY  655.000 12,107.387

 1.690 326.881

 

 

12,434.268 $552.43 $21,013.91

0145 150-1000     TRAFFIC CONTROL - LS  1.000 .623

 33830.000 .010

STP00-7073-00(001)

 

.633 $338.30 $21,414.39

0150 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 5,164.000

 0.830 .000

 

 

5,164.000 $.00 $4,286.12

Category Amount: $128,258.54 $654,775.51



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0010

06/09/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0255 163-0240     MULCH TN  401.000 92.180

 172.000 7.790

 

 

99.970 $1,339.88 $17,194.84

0270 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,550.000 346.500

 11.280 195.000

 

 

541.500 $2,199.60 $6,108.12

0275 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  15,400.000 257.400

 3.650 68.454

 

 

325.854 $249.86 $1,189.37

0290 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 2.250

 275.000 1.500

 

 

3.750 $412.50 $1,031.25

0335 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 12.000

 400.000 .000

 

 

12.000 $.00 $4,800.00

0340 167-1500     WATER QUALITY INSPECTIONS MO  16.000 8.000

 100.000 1.000

 

 

9.000 $100.00 $900.00

0345 170-1000     FLOATING SILT RETENTION BARRIER LF  200.000 350.000

 10.500 .000

 

 

350.000 $.00 $3,675.00

0350 171-0030     TEMPORARY SILT FENCE, TYPE C LF  13,950.000 14,150.629

 2.920 288.150

 

 

14,438.779 $841.40 $42,161.23

0355 700-6910     PERMANENT GRASSING AC  16.000 .388

 880.000 .790

 

 

1.178 $695.20 $1,036.64



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0010

06/09/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0360 700-8000     FERTILIZER MIXED GRADE TN  19.000 .050

 521.000 .175

 

 

.225 $91.18 $117.23

0370 716-2000     EROSION CONTROL MATS, SLOPES SY  13,520.000 5,859.504

 1.040 6,858.754

 

 

12,718.258 $7,133.10 $13,226.99

0395 700-7000     AGRICULTURAL LIME TN  48.000 2.500

 52.090 5.670

 

 

8.170 $295.35 $425.58

Category Amount: $13,358.07 $91,866.25

Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK

0550 207-0203     FOUND BKFILL MATL, TP II CY  13.000 52.083

 103.500 .000

 

 

52.083 $.00 $5,390.59

0555 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  287.000 403.328

 20.270 .000

 

 

403.328 $.00 $8,175.46

0565 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .154

 736964.860 .136

1

 

.290 $100,227.22 $213,719.81

0585 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  2,502.000 2,502.724

 169.460 .000

1

 

2,502.724 $.00 $424,111.61

0595 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .206

 193941.600 .086

1

 

.292 $16,678.98 $56,630.95



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0010

06/09/2014

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK

0605 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  990.000 1,097.674

 46.250 .000

 

 

1,097.674 $.00 $50,767.42

0610 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  690.000 1,049.374

 88.310 .000

 

 

1,049.374 $.00 $92,670.22

0615 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  130.000 215.000

 73.180 .000

 

 

215.000 $.00 $15,733.70

Category Amount: $116,906.20 $867,199.76

Category Number: 0050 DRAINAGE

0690 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  28.000 29.300

 33.210 .000

 

 

29.300 $.00 $973.05

0700 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 88.292

 60.000 .000

 

 

88.292 $.00 $5,297.52

Category Amount: $0.00 $6,270.57

Category Number: 0010 ROADWAY

0795 158-1000     TRAINING HOURS HR  2,000.000 .000

 0.800 720.000

 

 

720.000 $576.00 $576.00

0840 207-0203     FOUND BKFILL MATL, TP II CY  160.000 342.751

 42.480 .000

 

 

342.751 $.00 $14,560.06

Category Amount: $576.00 $15,136.06

Project Total Amount: $259,098.81 $2,868,604.60


